



OFFICE (760) 344-4653 • FAX (760) 344-4146
1631 RIVER DRIVE • BRAWLEY, CA 92227-1747

CHANGE ORDER

TO City of Imperial 420 South Imperial Ave. Imperial CA 92251 Contract#	PROJECT 201572 La Brucherie Lift Station 420 South Imperial Ave. Imperial CA 92251	ORDER 1 ORDER DATE 09/21/2015 ORDERED BY SUBMITTED TO
---	---	--

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract

PLANS ATTACHED
SPECIFICATIONS ATTACHED

Description of Work	Amount
We propose to provide Labor, Equipment & Materials to excavate & install one 36"X60X42" deep vault with traffic rated lid. We will assist the City of Imperial to install a vertical siphon within the vault to desired vertical invert. We will install a 10"X2" saddle per the manufacturers recommendations and then install the owner supplied DOS sensor. This installation will be done over the existing pipe where it is.	
Materials:	5,205.86
5 Ton 3/4 Rock	150.00
Equipment:	
Service Truck 8 hrs @ \$65.00	520.00
Backhoe 4.5 hrs @ \$130.00	585.00
Labor:	
Foreman 8 hrs @ \$85.00	680.00
Labor 24 hrs @ \$80.00	1,920.00
15% Overhead & Profit	1,359.12
Sales Tax @ 8%	428.46

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

10,848.44

The original Contract Sum was	1,254,905.00
Net change by previous Change Orders	0.00
The Contract Sum prior to this Change Order	1,254,905.00
The Contract Sum will be changed by this Change Order	10,848.44
The new Contract Sum including this Change Order will be	1,265,753.44
The Contract Time will be changed by	0 Days

Approved Date 9-23-15

Approved Date _____

Contractor *John R...*

Owner _____



OFFICE (760) 344-4653 • FAX (760) 344-4146
1631 RIVER DRIVE • BRAWLEY, CA 92227-1747

CHANGE ORDER

TO City of Imperial 420 South Imperial Ave. Imperial CA 92251	PROJECT 201572 La Brucherie Lift Station 420 South Imperial Ave. Imperial CA 92251	ORDER 2 ORDER DATE 09/21/2015 ORDERED BY SUBMITTED TO
--	---	--

The contractor agrees to perform and the owner agrees to pay for the following changes to this contract

PLANS ATTACHED
SPECIFICATIONS ATTACHED

Description of Work	Amount
This proposal is for the relocation of the 3X5 Vault to behind the property line so future relocation is not necessary due to future road construction.	
Materials:	
Pipe & Fittings	1,963.88
Concrete	350.00
Crusher Fines	1,295.00
Equipment:	
Backhoe 5 hrs @ \$130.00	650.00
Water Truck 3 hrs @ \$110.00	330.00
Compactor (1) Day @ \$200.00	200.00
Labor:	
Foreman 5 hrs @ \$85.00	425.00
Labor 15 hrs @ \$80.00	1,200.00
15% Overhead & Profit	962.07
Sales Tax @ 8%	288.71

**Note

If both Change Orders are approved

Negative changes will lower the overall contract price requiring no additional payment by owner.

Requested Amount of Change

7,664.66

The original Contract Sum was	1,254,905.00
Net change by previous Change Orders	0.00
The Contract Sum prior to this Change Order	1,254,905.00
The Contract Sum will be changed by this Change Order	7,664.66
The new Contract Sum including this Change Order will be	1,262,569.66
The Contract Time will be changed by	0 Days

Approved Date 9-23-15
 Contractor *John R. Culi*

Approved Date _____
 Owner _____

**Change Order
Continued...**

**Order: 2
Page: 2 of 2**

Description of Work	Amount
----------------------------	---------------

Deduct \$1,800.00 from the total of both Change Orders.