Agenda Item No. E-7

DATE SUBMITTED 06/12/15 COUNCIL ACTION (X)
PLANNING PUBLIC HEARING REQUIRED ()
SUBMITTED BY DIRECTOR RESOLUTION ()
ORDINANCE 15T READING )
DATE ACTION REQUIRED 06/17/15 ORDINANCE 2™ READING )
)

CITY CLERK’S INITIALS

IMPERIAL CITY COUNCIL
AGENDA ITEM

SUBJECT: DISCUSSION/ACTION:

STREET IMPROVEMENT PROJECT
PHASE 2
ASPHALT RUBBER COMPOSITE LAYER OVERLAY
ON DESIGNATED STREETS.

1.  APPROVE CHANGE ORDER NO. 1 AS REQUESTED BY
AGGREGATE PRODUCTS INC. (API) IN THE AMOUNT OF
$1,124,198.70

DEPARTMENT INVOLVED: PLANNING

BACKGROUND/SUMMARY:

The City was able to obtain funding through Local Transportation Authority (LTA) funds. Construction
project plans were prepared by the Engineering Division of the City’s Planning & Development
Department.

Staff released a Request for Proposal published on January 11 & 18, 2015 in the Imperial Valley Press,
our City website, as well as BidAmerica.com and isqft.com planrooms to complete the construction work
as specified in the Construction project plans.

On February 19, 2015 City Council Members awarded a contract to “Aggregate Products, Inc.” (API), the
lowest responsive bidder, in the amount of $2,834,601.19.

Construction operations begun on Monday, April 20, 2015. Due to existing drainage issues at Imperial
Avenue between Barioni Blvd & 7th Street, paving system changes, as well as some additional streets
improved in this phase, the following changes were made from the original contract scope of work.

1. Streets added to the original contract scope of work:
Joshua Tree Street from Smokewood Avenue to La Brucherie Road
Lakespur Lane from Bouganvilla Street to West End
Bouganvilla Street from Tamarisk Street to Joshua Tree Street
Sub-Total = $312,759.35 (1)
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2. System Changes to the original contract scope of work:
Cross Rd from Aten Blvd to South End - Change System 1 to System 4
5th St from H St to Imperial Ave - Change System 1 to System 2
L Street from 4th St to 6th St - Change Sytem 1 to System 2
Sub-Total = $288,690.61 (+)

3. Asphalt concrete leveling course overrun in quantity
Sub-Total = $229,320.00 (+)

4. Installation of Catch Basins and Stormdrain System at Imperial Ave. and 7th Street
Sub-Total = $293,428.83 (+)

Total Increased = $1,124,198.79 (+)

FISCAL IMPACT:  $1,124,198.79 F.O. INITIALS:

STAFF RECOMMENDATION:

Staff reviewed costs and quantifications of proposed change order. Staff recommend approval of

“CONSTRUCTION CHANGE ORDER No. 1” in the amount of $1,124,198.79

MANAGER’S RECOMMENDATION: MANAGER’S INITIALS

MOTION:

SECONDED: APPROVED () REJECTED ()
AYES: DISAPPROVED () DEFERRED ()
NAYES:

ABSENT: REFERRED TO:

Page 2 of 2




AGGBBGATE AGGREGATE PRODUCTS INC.

HOT MIX ASPHALT MATERIALS, AGGREGATE BASES, SAND, GRAVEL, RIP RAP, PAVING

INVOICE: 1001274

PRBBU(‘.TS INC

Date: 05/19/15
General Engineering Lic. No. 698013
100 West Brawley Avenue REMITTANCE ADDRESS: NO CLAIMS WILL BE HONORED UNLESS
Salton Sea Beach, CA 92274 9500 BEVERLY ROAD REPORTED WITHIN 10 DAYS OF THE
Phone 760-395-5000 Fax 760-395-5001 PICO RIVERA, CA 90660-2135 DATE OF THIS DOCUMENT
Job: AP15-40063

CITY OF IMPERIAL

IMPERIAL/ST. IMPROV. PROJ
420 SOUTH IMPERIAL AVE

PHASE 2 AR COMPOSITE LAYER

IMPERIAL, CA 92251 BID NO. 2015-01
IMPERIAL, CA
Customer Code Purchase Order No Salesperson Terms
10022 HOUSE ACCOUNT NET 30 DAYS
MTRA WORK NO. 2 - ESTIMATE NO. 1 - PERIOD ENDING: MAY 30, 2015 ]
Quantity Description UM Unit Price Extension
1.00 TOTAL VALUE OF EXTRA WORK LS 293,440.50 293,440.50
COMPLETED SEE ATTACHED DETAIL WORKSHEET
INSTALL CATCH BASINS ALONG IMPERIAL AVE
Subtotal: 293,440.50
Total: 293,440.50
Less Retention (5%): -14,672.03
Current Due: 278.768.47

SEE REVERSE SIDE FOR INSTRUCTIONS & CONDITIONS Page 1 of 1
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AGGBBGA‘I‘E AGGREGATE PRODUCTS INC.

HOT MIX ASPHALT MATERIALS, AGGREGATE BASES, SAND, GRAVEL, RIP RAP, PAVING

. nonuc'rs = g.« INVOICE: 1001273
P
o Date: 04/30/15
General Engineering Lic. No. 698013
100 West Brawley Avenue REMITTANCE ADDRESS: NO CLAIMS WILL BE HONORED UNLESS
Salton Sea Beach, CA 92274 9500 BEVERLY ROAD REPORTED WITHIN 10 DAYS OF THE
Phone 760-395-5000 Fax 760-395-5001 PICO RIVERA, CA 90660-2135 DATE OF THIS DOCUMENT

Job: AP15-40063

CITY OF IMPERIAL IMPERIAL/ST. IMPROV. PROJ
420 SOUTH IMPERIAL AVE PHASE 2 AR COMPOSITE LAYER
IMPERIAL, CA 92251 BID NO. 2015-01
IMPERIAL, CA
Customer Code Purchase Order No Salesperson Terms
10022 HOUSE ACCOUNT NET 30 DAYS
MTRA WORK ESTIMATE NO. 1 - PERIOD ENDING: APRIL 30, 2015
Quantity Description UiM Unit Price Extension
1.00 TOTAL VALUE OF EXTRA WORK LS 140,290.56 140,290.56
COMPLETED SEE ATTACHED DETAIL WORKSHEET
JOSHUA TREE ST., LAKESPUR LN., BOUGANVILLA ST.
Subtotal: 140,290.56
Total: 140,290.56
Less Retention (5%): -7,014.53
Current Due: 133.276.03

SEE REVERSE SIDE FOR INSTRUCTIONS & CONDITIONS Page 1 of 1



£0'9.2'¢e) 3NA INNOWY  |€0'9.2°¢El kg
1118 'AJdd SS3T (000
£5Y10'L NOILNILIY SSTT [€5710°L "ou| sjonpod ejefaibby
96062 07} 101 95'062° 07}
{000 000 000 02'601 000 uot | 00'S JeS-9p-ND SABd| ¥l
_oo.o %000 000 00°095°€ %000 S1 1001 Buidus| €1
_oo.o 000 000 000'99¥ 000 Y3 | 002} aAeA Jalep isnlpy| 2|
_oo.o 000 000 00°059 000 va [ 00%) sjoyuep isnipy| 11
_oo.o 000 000 00°005°} 000 V3 | 007 sjoyue}y Jsnipy sjgnoa| 0}
{000 000 000 0€2'0 000 4S | 00'20¢'.5) [| 9dAL [ess AuniS| 6
000 000 000 ¥35°0 000 48 | 0020¢'25) Nvdy| 8
00'816'66 00616 00'816'66 002601 00'616 uol [00°GL6 Buers1 oV Wpig| L
9€'G2LT 00'88¢°C) 9€'G2LT ¢¢0 00'88€'C) 4S | 00'88€Cl InD JopesH N PIOD| 9
000 000 000 00'0009 000 V3 [00€ sjulod dois g weishg| g
0C'LLL'Y 00'9/8 0C'LL'y 0Ly 00948 34S | 00'9/8 Yyousl] Bunsix3 sredsy| ¥
[00°9¥E'6C 00'9/8 00'9v€°6C 0s°ce 00'9/8 4S | 00'9/8 Yousl] Jiedsy Jeydsy srowsy| ¢
00'¥8L'C 00°€/e 00'¥81'C 00'8 00°€L¢ 4S | 00°€Le Jjemapig oe|day pue sroway( g
1000002 00°0¥ 00°000'C 0005 000 47 | 000¥ Jan9 B qInQ 9e|day puB SAOLISY F"_
J1vg oL 31va OL % 40 JIVIILST SIHL ERT 3LYWILST SIHL % 40 ALD SYIN ALILNVND NOILdI¥3S3a SWaLl
LNNOWY TY.LOL ALLINYND T10L LINOOWY LINM % HO ALINYAD SNOIAIXN LIND LOVHINOD

610z ‘0¢ IMdY :ONIAN3 dOIM3d
| "ON ILYWILST ‘I# MopA eaxg

0008-895-€2¢€

§£12-09906 VO VEIAR 09Id

QY ATH3IATEG 0056

ou| s}onpoid ayebaibhy

1S ejpauebnog “u indseye 1S 9911 enysop

L "ON MOAA BIXT €300 "ON qor [dV
AepanQ Jehe] ausodwon saqqny Jeydsy
Z 9seyd-199lold Juswonoidu] y9ans
leuadwyi jo A9




AGGREGA’I‘E AGGREGATE PRODUCTS INC.

HOT MIX ASPHALT MATERIALS, AGGREGATE BASES, SAND, GRAVEL, RIP RAP, PAVING

INVOICE: 1001272
Date: 04/30/15

PRODUC’I‘S ING X

General Engineering Lic. No. 698013

100 West Brawley Avenue REMITTANCE ADDRESS: NO CLAIMS WILL BE HONORED UNLESS
Salton Sea Beach, CA 92274 9500 BEVERLY ROAD REPORTED WITHIN 10 DAYS OF THE
Phone 760-395-5000 Fax 760-395-5001 PICO RIVERA, CA 90660-2135 DATE OF THIS DOCUMENT
TO Job: AP15-40063
CITY OF IMPERIAL IMPERIAL/ST. IMPROV. PROJ
420 SOUTH IMPERIAL AVE PHASE 2 AR COMPOSITE LAYER
IMPERIAL, CA 92251 BID NO. 2015-01
IMPERIAL, CA

Customer Code Purchase Order No

Salesperson Terms
10022 HOUSE ACCOUNT NET 30 DAYS
ROGRESS ESTIMATE NO. 1 - PERIOD ENDING: APRIL 30, 2015

Quantity Description Unit Price Extension

100 TOTAL VALUE OF WORK COMPLETED LS 790,525.68 790,525.68

SEE ATTACHED DETAIL WORKSHEET

Subtotal: 790,525.68

Total: 790,525.68

Less Retention (5%): -39,526.28

Current Due: 750.999.40

SEE REVERSE SIDE FOR INSTRUCTIONS & CONDITIONS Page 1 of 1
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W UTL T 3 AGGREGATE PRODUCTS INC.

HOT MIX ASPHALT MATERIALS, AGGREGATE BASES, SAND, GRAVEL, RIP RAP, PAVING

INVOICE: 1001274

“rmm 'c'rs mc=

Date: 05/19/15
General Engineering Lic. No. 698013
100 West Brawley Avenue REMITTANCE ADDRESS: NO CLAIMS WILL BE HONORED UNLESS
Salton Sea Beach, CA 92274 9500 BEVERLY ROAD REPORTED WITHIN 10 DAYS OF THE
Phone 760-395-5000 Fax 760-395-5001 PICO RIVERA, CA 90660-2135 DATE OF THIS DOCUMENT
TO Job: AP15-40063
CITY OF IMPERIAL IMPERIAL/ST. IMPROV. PROJ
420 SOUTH IMPERIAL AVE PHASE 2 AR COMPOSITE LAYER
IMPERIAL, CA 92251 BID NO. 2015-01
IMPERIAL, CA
Customer Code Purchase Order No Salesperson Terms
10022 HOUSE ACCOUNT NET 30 DAYS
EXTRA WORK NO. 2 - ESTIMATE NO. 1 - PERIOD ENDING: MAY 30, 2015
Quantity Description U/M Unit Price Extension
1.00 TOTAL VALUE OF EXTRA WORK LS 293,440.50 293,440.50
COMPLETED SEE ATTACHED DETAIL WORKSHEET
INSTALL CATCH BASINS ALONG IMPERIAL AVE
Subtotal: 293,440.50
Total: 293,440.50
Less Retention (5%): -14,672.03
Current Due: 278.76847

SEE REVERSE SIDE FOR INSTRUCTIONS & CONDITIONS Page 1 of 1
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