

DATE SUBMITTED 10/12/2016
 SUBMITTED BY Public Serv Dir.
 DATE ACTION REQUIRED 10/19/2016

Agenda Item No E-2
 CITY COUNCIL ACTION (X)
 PUBLIC HEARING REQUIRED ()
 RESOLUTION ()
 ORDINANCE 1ST READING ()
 ORDINANCE 2ND READING ()

**IMPERIAL CITY COUNCIL
 AGENDA ITEM**

SUBJECT: NECKEL/HWY 86 WATER AND SEWER IMPROVEMENT PROJECT.

1. ACCEPT PROJECT AS COMPLETED BY A&R CONSTRUCTION AND AUTHORIZE FILING OF NOTICE OF COMPLETION

BACKGROUND/SUMMARY:

The Neckel/Hwy 86 Water & Sewer Improvement Project is completed and operational.. All punch list items have been completed. The project is ready for the city to accept. A&R is requesting the city accept the project and file the notice of completion. Total construction cost \$678,690.35

FISCAL IMPACT:

STAFF RECOMMENDATION: Council accept the project and authorize filing of Notice of Completion.


MANAGER'S RECOMMENDATION:

MANAGER'S INITIAL



MOTION:

SECONDED:	APPROVED ()	REJECTED ()
AYES:	DISAPPROVED ()	DEFERRED ()
NAYES:		
ABSENT:	REFERRED TO:	



1631 RIVER DRIVE • BRAWLEY, CA 92227-1747
PHONE: (760) 344-4653
FAX: (760) 344-4146

Notice of Completion

Date: October 4, 2016


Owner: City of Imperial

Job Name: Neckel Road Sewer and Water Line Improvements

Job Location: Hwy 86 & Neckel Road

Completion Date: October 4, 2016

The Neckel Road Sewer and Water Line Improvements Project was 100% complete on Tuesday, October 4, 2016. The project is complete per plan, spec. and approved change orders. The punch list items have been corrected and inspected to be complete as of September 30, 2016.



Signature

Johnnie Combs Project Manager
Name Title