


DATE SUBMITTED 07/11/2018
 SUBMITTED BY COMMUNITY DEVELOPMENT DIRECTOR MORA
 DATE ACTION REQUIRED 07/11/2018

COUNCIL ACTION
 PUBLIC HEARING REQUIRED
 RESOLUTION
 ORDINANCE 1ST READING
 ORDINANCE 2ND READING
 CITY CLERK'S INITIALS [Signature]

**IMPERIAL CITY COUNCIL
 AGENDA ITEM**

SUBJECT: DISCUSSION/ACTION: CDBG 15-CDBG-1077 SIDEWALKS 1.- APPROVE CHANGE ORDER IN THE AMOUNT OF \$418,706.65 FOR ADDITIONAL WORK.	
DEPARTMENT INVOLVED: COMMUNITY DEVELOPMENT DEPARTMENT	
BACKGROUND/SUMMARY: On June 7, 2017, the City received Clearance of General Conditions and Authorization to incur costs and draw down grant funds. The locations where sidewalks and streets improvements will occur are on 'F' and 'G' Streets from Barioni Boulevard to 15 th Street. The requested \$1,395,349 will be used for street and sidewalk improvements on 'F' and 'G' Streets between Barioni Boulevard and 15th Street. 'F' and 'G' Streets run north to south. Barioni Boulevard and 15th Street run east to west. The distance between both 'F' and 'G' Streets from Barioni Boulevard to 15th Street is approximately 2,600 feet, and the distance on 15 th Street from 'F' to 'H' Streets is approximately 740 feet. In April 04, 2018, Pyramid Construction & Aggregates, Inc. was awarded with a contract of \$976,642.35 for the above described scope of work as per approved set of plans. This original scope of work, is completed in a 85% to date. City staff is projecting to complete a 100% of the project in 15 days. Having a remaining balance of \$418,706.65 (\$1, 395,349 - \$976,642.32) City staff recommend to extend the scope of work by providing a change order to the Contractor before closing the project in regards to correct and provide at the same line item price, more improvements such as sidewalks, ADA ramps, curb and gutters and driveways required to ensure a safe path of travel for residents and students.	
FISCAL IMPACT:	ADMIN SERVICES SIGN INITIALS <u>[Signature]</u>
STAFF RECOMMENDATION: Approve Change Order for \$418,706.65	DEPT. INITIALS <u>DM</u>
MANAGER'S RECOMMENDATION:	CITY MANAGER'S INITIALS <u>[Signature]</u>
MOTION:	
SECONDED: AYES: NAYES: ABSENT:	APPROVED <input type="checkbox"/> REJECTED <input type="checkbox"/> DISAPPROVED <input type="checkbox"/> DEFERRED <input type="checkbox"/> REFERRED TO:



- NEW CURB AND GUTTER
- NEW SIDEWALKS/DRIVEWAYS
- NEW ADA RAMPS